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Recent Accomplishments: 

1. Crews have completed the entrance to the Exxon station.   

2. Crews have completed a retaining wall in front of the bridge abutment (end 

support) off of the southbound shoulder of US 15. 

3. Crews have been working on storm drain installation along Motter 

Avenue/Opossumtown Pike. 

4. Crews have completed setting the steel girders for the final section of the 

Motter Avenue bridge over US 15 (pictured at lower left). 

5. Crews have preparing for installation of a new concrete median on 

Opossumtown Pike. 

 

Upcoming work schedule: 

1. Crews will continue working on the final section of new bridge., including 

installing deck pans and rebar, then pouring the concrete deck. 

2. Crews will continue installing storm drain structures on Motter 

Avenue/Opossumtown Pike.  

3. Crews will place concrete for curbs and gutters and for sidewalk.  

4. Crews will begin working on road widening on northbound US 15 for the 

lengthened deceleration lane approaching the Motter Avenue exit. 

 

    

On behalf of Maryland State Highway Administration (SHA), I would like to 

thank you for your cooperation and patience. Please drive with caution through 

our work zone. 

 

 

David James, Project Engineer 

Maryland State Highway Administration 

Project Office (301) 815-1024 

djames@sha.state.md.us 

Crews place stone for road widening on 

northbound US 15. (July 16, 2014) 

 

 

 

 

Please drive carefully through 

the work zone and beyond: 

 

 Observe new signs 

and flaggers during 

lane closures. 

 

 Watch for construction 

equipment and 

working crews. 

 

 Automated speed 

enforcement is in 

place on US 15. The 

speed limit is 55 mph. 

 

 

 
 

                                        
Crews weld deck pans for the final stage 

of construction on the Motter Avenue 

Bridge over US 15. (July 16, 2014) 

 


